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| CERRO COPFER PRODUCTS CO.

PC. Box 66800
St. Lous, MO 83186-8800

[t

| §18/337-8000

December 6, 1990
CERTIFIED MAIL

Mr. Payl Takacs, Project Manager

Federal Site Management Unit

Remedial Project Management Section
Division of Land Pollution Control
I11inois Environmental Protection Agency
P. 0. Box 19276

2200 Churchill Road

Springfield, IL 62794-9276

Mr. James L. Morgan

Assistant Attorney General
Environmental Control Division
[11inois Attorney General's Office
500 South Second Street
Springfield, IL 62706

RE: Monthly Progress Report - November 1990 - FINAL MONTHLY REPORT
Dead Creek - Segment A Remediation Activity
Cerro Copper Products Co.

Sauget, Illinois

Gentlemen:

In accordance with Section 6, Plans & Reports, of the Consent Decree
signed on July 5, 1990, Cerro submits the following monthly progress
report for November 1990. This will be the final monthly report. A
final project report will be submitted to the I[EPA and the [AGO during
the first quarter of 1991.

I. ACTIVITIES CONDUCTED DURING NOVEMBER

a) The sediment removal was completed on November 1, 1990 meeting
the November 8, 1990 deadline by a full week. Below is the final
summary of the sediment classification, volume and landfill used for
disposal through November 1, 1990. There are also four S55-gal. drums
of PPE and samples that will be disposed of in the landfill.

Lake Charles, LA Emelle, AL Calument City, IL

RCRA No Treatment Required 4572 tons 0 tons 0 tons
RCRA/TSCA No Treatment Required O tons 9921 tons 0 tons
RCRA Treatment Required Q0 tons 2895 tons 0 tons
RCRA/TSCA Treatment Required 0 tons 2506 tons 0 tons
TSCA Only 0 tons 4577 tons 0 tons
Non-RCRA Sediment Q tons Q0 tons 3039 tons
SUB-TOTAL 4572 tons 19,899 tons 3039 tons

GRAND TOTAL- = = = = = =~ - - 27,510 TONS
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b) The backfilling with sand under the liner to the level of 403"

and the liner installation was completed on November 9, 1990.

was 12,058 square feet of high density polyethylene liner installed

in the former Creek bottom.

c) The backfilling and final grading work was completed on
November 19, 1990.

d) The balance of the week of November 19, 1990 and the week of

November 26, 1990 was spent demobilizing the project.

e) Perland's daily Operation, Health & Safety and Air Monitoring

Reports are attached.

IT. WORK PLANNED FOR DECEMBER 1990

a) Perland to begin preparing project report.

IIT. PROBLEM AREAS

a) There are no problem areas to report at this time.

IV. PROJECT SCHEDULE

No schedule is attached.
Very truly yours,

CERRO COPPER PRODUCTS CO.

Joseph M. Grana

Manager of Environmental
and Energy Affairs
JMG/ ge

Enclosures

cc: Cahokia Library (w/o attachments)

. Schweich (w/c attachments)
. Tandler " "
. Miller “ "
. Hlavacek " "

Rodburg (w/attachments)
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